



Supplemental Agreement Number <u>1</u>		Organization and Address Nicholls Kovich Engineering, PLLC PO Box 1050 Veradale, WA 99037	
Original Agreement Number <u>A-2015-55</u>		Phone: 509-921-6747	
Project Number	Execution Date <u>7/27/2015</u>	Completion Date <u>12/31/2016</u>	
Project Title <u>Pend Oreille County - Bridge Projects</u>	New Maximum Amount Payable \$ 93,809.00		
Description of Work The Consultant shall move on to Phase 2 work - Bridge Load Ratings for 8 County Bridges, including the Ione Bridge.			

The Local Agency of Pend Oreille County
 desires to supplement the agreement entered into with Nicholls Kovich Engineering
 and executed on 7/27/2015 and identified as Agreement No. A-2015-55

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No Change

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: Completion date for Phase 2 is December 31, 2016.

III

Section V, PAYMENT, shall be amended as follows:

No change - Maximum amount payable for Phase 2 is still \$19,034.60

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action.

By: Nicholls Kovich Engineering

By: Pend Oreille County

Susanne Kovich
 Consultant Signature

Sam Coster
 Approving Authority Signature

3/10/2016
 Date