

Upland Educational Services  
778 Western Larch Road  
Newport, WA 99156  
[d.chichester@wsu.edu](mailto:d.chichester@wsu.edu)  
509 671-0198

**Pend Oreille County Parks and Recreation  
2014 Comprehensive Plan  
Progress Report – May 25 – June 31**

On-going Projects:

- Reviewing past park plans
- Fine tuning general public survey
- Coordinating sub-committee meetings
- Type first drafts of plan sections
- Continue compiling information for plan details
- Continue rewriting and editing plan sections
- Continue contacting regional outdoor recreation agencies to update inventory of rec areas

Meetings

- Parks and Recreation Board Meeting – extra workshop May 30 at Cusick Community Center

Accomplishments:

- Initial inventory of parks and rec areas and facilities is 90% complete. Still waiting for responses from USFS, State Fish and Wildlife, Metalines, Cusick, Lone
- Re-contacted schools concerning youth survey
- Met with Board and discussed mission statement, general goals, goals and objectives for POC Park.
- Submitted news release to regional media outlets
- Made 4 survey boxes; printed surveys and delivered them to library
- Continued research to complete sections on “Existing Levels of Service” and “Pend Oreille County”

Next week:

- Lay out plan sections
- Continue contacting agencies to complete inventory
- Continue research on demographics/insert graphs
- Begin making lists for Appendix, Table of Contents, Lists of maps, Sources and Acknowledgements