

Upland Educational Services
778 Western Larch Road
Newport, WA 99156
d.chichester@wsu.edu
509 671-0198

**Pend Oreille County Parks and Recreation
2014 Comprehensive Plan
Progress Report – June 8 – June 14**

On-going Projects:

- Reviewing past park plans
- Type first drafts of plan sections
- Continue compiling information for plan details
- Continue rewriting and editing plan sections

Meetings

- Meet with M Lithgow 6-10-13
- P&R Board Meeting 6-12-13

Accomplishments:

- Initial inventory of parks and rec areas and facilities is 95% complete. Still waiting for responses from USFS and Cusick
- Youth survey is completed; paper surveys from Cusick also received
- General public survey is distributed. Nice editorial and ad appeared in the Miner. Designed and posted flyers for survey.
- Completed research on POC park lands and inventory almost complete

Next week:

- Continue to complete first three sections of plan
- Add comments and changes to goals and objectives from last Board meeting
- Continue research on Recreation trends
- Continue to contact libraries to check supplies of surveys
- Continue adding information to appendix, sources and acknowledgements
- Begin compiling maps
- Monitor survey responses to determine if further efforts to distribute surveys is necessary
- Begin planning for Town Hall meetings in August