

Upland Educational Services  
778 Western Larch Road  
Newport, WA 99156  
[d.chichester@wsu.edu](mailto:d.chichester@wsu.edu)  
509 671-0198

**Pend Oreille County Parks and Recreation  
2014 Comprehensive Plan  
Progress Report – June 22 – June 28**

On-going Projects:

- Reviewing past park plans
- Type first drafts of plan sections
- Continue compiling information for plan details
- Continue rewriting and editing plan sections

Meetings

- No meetings this week

Accomplishments:

- Continued to complete first three sections of plan
- Continued adding information to appendix, sources and acknowledgements
- Began compiling maps
- Monitored survey responses to determine if further efforts to distribute surveys is necessary
- Contacted PUD about adding info on Town Hall meetings into August billing

Next week

- Upload Sections 1-3 to web site
- Prep for Board meeting
- Continue research on recreation trends and complete Section 4
- Start compiling pictures
- Analyze data from General Public survey and add to plan
- Continue to add to Appendix, Resources and maps page
- Begin plans for cover page
- Start to reserve venues for town hall meetings