

Upland Educational Services
778 Western Larch Road
Newport, WA 99156
d.chichester@wsu.edu
509 671-0198

**Pend Oreille County Parks and Recreation
2014 Comprehensive Plan
Progress Report – June 1 – June 7**

On-going Projects:

- Reviewing past park plans
- Type first drafts of plan sections
- Continue compiling information for plan details
- Continue rewriting and editing plan sections
- Continue contacting regional outdoor recreation agencies to update inventory of rec areas

Meetings

- No meetings this week

Accomplishments:

- Initial inventory of parks and rec areas and facilities is 90% complete. Still waiting for responses from USFS, State Fish and Wildlife, Metalines, Cusick, Lone
- All schools participating in survey and so far have around 250 responses. Cusick filled out paper surveys
- General public survey is distributed and news releases being published. So far have about 155 responses on-line.
- Very nice front page article on parks published in The Miner this week
- Continued research to complete sections on “Existing Levels of Service” and “Pend Oreille County”
- All sections of plans laid out: “Introduction to Pend Oreille County” is 90% complete; “Parks and Recreation Planning” is 90% complete; “Existing Levels of Service” is 90% complete. Still waiting for responses from USFS and Cusick. Also began to lay out the Table of Contents, Appendix, Acknowledgements, Lists of maps and Sources sections.

Next week:

- Continue to complete first three sections of plan
- Continue working with Board to complete all goals and objectives
- Begin research on Recreation trends
- Contact libraries to check supplies of surveys
- Continue adding information to appendix, sources and acknowledgements
- Begin compiling maps
- Monitor survey responses to determine if further efforts to distribute surveys is necessary
- Begin planning for Town Hall meetings in August