

Upland Educational Services  
778 Western Larch Road  
Newport, WA 99156  
[d.chichester@wsu.edu](mailto:d.chichester@wsu.edu)  
509 671-0198

**Pend Oreille County Parks and Recreation  
2014 Comprehensive Plan  
Progress Report – July 8 – July 12**

On-going Projects:

- Reviewing past park plans
- Type first drafts of plan sections
- Continue compiling information for plan details
- Continue rewriting and editing plan sections

Meetings

- No meetings this week

Accomplishments:

- Reserved all venues for town hall meetings
- Completed research and writing Section 4; posted to website
- Completed first draft of list of tables
- Completed first draft of list of figures
- Uploaded General public survey results to website
- Prep for Board meeting (lists of grants)

Next week

- Continue to compile appendix; table of contents; lists; acknowledgements, etc.
- Begin plans for cover page
- Format headers and footers
- Begin to write implementation section