

Upland Educational Services
778 Western Larch Road
Newport, WA 99156
d.chichester@wsu.edu
509 671-0198

**Pend Oreille County Parks and Recreation
2014 Comprehensive Plan
Progress Report – July 22 – July 26**

On-going Projects:

- Continue compiling information for plan details
- Continue rewriting and editing plan sections

Meetings

- Budget meeting with Mike Lithgow Monday, 7/22

Accomplishments:

- Completed most of Implementation Section
- Uploaded Implementation section to web site
- Expenditure spread sheets for Implementation section
- Started compiling maps, documents, etc. for Appendix
- Sent e-mails and called potential board members
- First draft of executive summary
- Ordered maps from Mike
- Finished first draft of tables and figures list

Next week

- Complete budget worksheet for maintenance for Implementation section
- Complete first draft of appendix
- Add information for inventory from USFS (expected to be sent from Kevin next week)
- Complete entire first draft of plan
- Send out town hall news release to all local media
- Write article on Parks and Rec for Carol Mack/Diggings newsletter
- Begin final rewrite of rough draft of plan
- Add pictures to plan
- Begin PowerPoint presentation for town hall meetings
- Prep for county fair?