

Upland Educational Services
778 Western Larch Road
Newport, WA 99156
d.chichester@wsu.edu
509 671-0198

**Pend Oreille County Parks and Recreation
2014 Comprehensive Plan
Progress Report – July 29 – Aug 2**

On-going Projects:

- Continue compiling information for plan details
- Continue rewriting and editing plan sections

Meetings

- Board meeting, July 31

Accomplishments:

- Complete first draft of appendix
- Added hyperlinks to all sections of plan
- Sent out news release
- Started article on Parks and Rec for Carol Mack/Diggings newsletter
- Began final rewrite of rough draft of plan
- Prep for county fair
- Typed e-mail address for mailing list
- Typed names into spread sheet for mailing list
- Organized sign-up sheet for county fair
- Town hall meetings uploaded to county web site (via Shelly Stafford)
- Calculate visitation at POC Park from traffic county read-outs

Next week:

- Add information for inventory from USFS (expected to be sent from Kevin last week)
- Complete budget worksheet for maintenance
- Complete entire first draft of plan
- Begin PowerPoint presentation for town hall meetings
- Add pictures to plan
- Send in Hot Box ad
- Finish article for Carol Mack