



DEPARTMENT OF
ECOLOGY
State of Washington

AMENDMENT NO. 2

TO

GRANT NO. G1400385

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

PEND OREILLE COUNTY

PURPOSE: To amend the Agreement between the state of Washington Department of Ecology, hereinafter referred to as 'DEPARTMENT,' and Pend Oreille County, hereinafter referred to as 'RECIPIENT,' for the Selkirk School District Wastewater Treatment Upgrade Phase 2 project. This amendment is needed to change the completion date to provide more time to complete the project.

IT IS MUTUALLY AGREED that the grant agreement is amended as follows:

- 1) The project completion date is extended from December 31, 2015, to June 30, 2016.

All other terms and conditions of the original Agreement including any Amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

State of Washington Department of Ecology
Grant No. G1400385, Amendment No. 2
Pend Oreille County

This Amendment is effective on December 31, 2015.

IN WITNESS WHEREOF: the parties hereto, having read this Amendment in its entirety, including all attachments, do agree in each and every particular and have thus set their hands hereunto.

**State of Washington
Department of Ecology
By**

**Pend Oreille County
By**

	
<u>Signature</u>	<u>Signature</u>
<u>04/06/2016</u>	<u>3/29/16</u>
<u>Date</u>	<u>Date</u>

Acc Heather R. Bartlett
Water Quality Program Manager

Steve Kiss
Commissioner

Approved as to form only.
Assistant Attorney General